Pacific Highlands Ranch Public Facilities Financing Plan FY 2005

Transportation Phasing Plan #*

PHASE ONE: Startup Phase for Subarea 111 / Del Mar Heights Road
The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase. Approved Project or Subarea 111 Development: 650 equivalent DU.%®

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED

NO. FACILITY LOCATION IMPROVEMENT

Del Mar Heights Westerly of Subarea boundary Extend as 2 lanes of a 4 lane major to
T-3.1 Road to intersection with Carmel development areas. Provide ¥ of the ultimate

Valley Road. street improvement.

State Route 56 Within Subarea I11. Right-of-Way in Subarea I11 is assured®,

T-1.1 excluding right-of-way for the third
interchange (project has been deleted).

Threshold Condition Regarding Status of State Route 56 North Ramps:
Successful vote November 1998/Subarea Plan/Development Agreement approval by City Council. Completion
of a Project Study Report (PSR) for the 1-5/SR-56 north direct connectors. One unit/4 acres density.

e ——
PHASE TWO: Dual Freeway Completion/State Route 56 Freeway

The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase.!

Approved Pré)ject or Subarea |1l Development: 1,250 DU + Private High School + Neighborhood Commercial
(50,000 SF).

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
| T-11 | State Route 56 | Between I-5 and I-15. | Connected through as a 4-lane freeway.

Westerly of Subarea boundary

Del Mar Heights to intersection with Carmel Widen to 4 lanes.

T-3.2

Road Valley Road.
T-42 Carmel Valley Road Within Pacific Highlands Improve to 4 lanes, where appropriate, to
Ranch. provide access to development.
T-16 State Route 56 At1-15 East to ngrth loop ramp; east to south right
turn lane; and add southbound on ramp lane.
T-2 Del Mar Heights At 1-5 West to northbound I-5 right turn lane.

Road

Black Mountain _ _ Intersection improvements (dual northbound

T-11.2 Road At Park Village Drive to westbound left turn lanes or southbound
right turn lane).

Threshold Condition Regarding Status of State Route 56 North Ramps:

Threshold Condition Regarding Status of Route 56 Connections: This phase may be satisfied in the

following increments: (i) First 150 DUs — Completion of the Value Engineering Study for the 5/56

north direct connector; (ii) next 300 DUs — Funding assured for PR/ED in year 2000 STIP for the 5/56

north direct connectors; (iii) next 150 DUs — Complete Draft PR/ED; (iv) next 150 DUs — City

Approval of Draft EIR Screen Check; (v) next 200 DUs — Caltrans Approval of PR/ED; (vi) next 150

DUs — FHWA Approval for Public Review and (vii) next 150 DUs - Final FHWA Approval.°
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Pacific Highlands Ranch Public Facilities Financing Plan FY 2005

Transportation Phasing Plan (continued) **

PHASE THREE: 1-5/SR-56 North Connectors
The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase." Approved Project or Subarea 111 Development: 1,500 DU + Neighborhood

Commercial (100,000 sf).?

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
7 -
T-4.2 Carmel Valley Road” | From SR-56 to Del Mar Widen to six lanes.
Heights Road.
T-13 Via de la Valle Betw_een San Andres and El Improve to four lanes.
Camino Real east.
T-12 El Camino Real Between Half Mile Drive and Improve to major four-lane street.
Via de la Valle.
Between Del Mar Heights Road
T-4.2 Carmel Valley Road and Black Mountain Road. Improve to four lanes.
Camino Ruiz From Carmel valley Road to Widen to four lanes (Camino Ruiz/SR-56
Carmel Mountain Road. diamond interchange).
T-1.2 State Route 56 From_ I-5 to one m_|Ie east of the Widen to six lanes.
Camino Santa Fe interchange.

Threshold Condition Regarding Status of State Route 56 North Ramps:

STIP funding, design, and award contract for construction of the 1-5/SR-56 north connectors.® I-5/SR-56 north

connectors open to traffic. °
|

PHASE FOUR: Build out of Subarea I11 (Pacific Highlands Ranch).

The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase."
Approved Project or Subarea 111 Development: 1,600 DU + Neighborhood Commercial (150,000 SF) +
Commercial Office.?

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
Camino Ruiz From Carmel Valley Road to Widen to six lanes.
Carmel Mountain Road
g:)?dk Mountain State Route 56 to Mercy Road. Widen to six lanes.
I-15 From State Route 56 to Mercy HOV lane extension.
Road.
I-5 Fr_om_ Del Mar Heights to Add HOV lanes.
Birmingham.
T-14 Camino Ruiz At State Route 56. Private loops, or third interchange at State
Route 56.
| T-1.2 | State Route 56 | From I-5 to I-15. | Widen to six lanes.
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Footnotes to Transportation Phasing Plan:

! Before development is authorized in each phase, the improvements listed in the right column must meet one of the following

conditions to the satisfaction of the City Engineer:
a) Improvement must be completed and open to traffic.
b) Improvement must be under contract.
¢) Improvement must be bonded.
d) Improvement must be scheduled for construction in the City CIP for the year in which building permits are requested.
e) Improvements must be programmed for construction in the STIP for the year in which building permits are requested.

It should be noted that this plan is intended to serve as a guideline for the sequential development of street improvements. Because the
geographic order of development is not certain, it will be necessary to regularly review and revise this phasing plan in order to reflect
the current land development proposals and actual trip generation rates and trip distribution.

The 650 equivalent dwelling units include a maximum of 50 EDUs for the administrative facilities of the private high school.

The Transportation Phasing Plan assumes that State Route 56 will be implemented as shown in this Public Facilities Financing Plan.
If for any reason, the implementation of State Route 56 is delayed, traffic thresholds and required improvements will be as described
in the Alternative Transportation Phasing Plan, pursuant to paragraph 2, on page 119, of the Traffic Study Report entitled,
“Transportation Analysis for the Future Urbanizing Subarea I11,” dated March 31, 1998.

Right-of-way is assured to the satisfaction of the City Engineer by either of the following:
a) Acquisition
b) Successfully entering into a purchase agreement, or by
c¢) Initiating the condemnation process.

This requirement is to be satisfied at the commencement of this phase, i.e. 1,900 DUs for Phase IlI.
7 The Transportation Phasing Plan contained in the Traffic Study Report, cited in the footnote 4 above, inadvertently refers to Carmel
Valley Road between SR-56 and the intersection of Del Mar Heights Road as Camino Santa Fe. It has subsequently been determined

that the northerly limits of Camino Santa Fe will terminate at SR-56.

8  The amount of development approved for each phase of the Transportation Phasing Plan is not cumulative. To determine the
cumulative total, one must add the amounts shown in each phase of the plan.
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